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FY2002- | FY 2003 -
2008 2009
Rural Addition Russell Lane -
improvements necessary Completed
to accept road into
Secondary System
Rural Addition Kay Lane - $140,000 -- Previously -0- VDOT will fund 100% of | Construction Ad Date:
improvements necessary funded road construction costs | 9/2003
to accept road into
Secondary System
Maintenance Project | Seaford Road - ditch, - $350,000 -0- $350,000 Listed as Project # 13 Project can be scheduled as
shoulder and surface a “maintenance” effort,
maintenance, to include provided that property
minor widening, between owners grant easements or
Ellerson Court and “rights-of-entry” for
Sommerville Way construction work to occur
along road frontage where
sufficient right-of-way not
available. Complete:
2003/04
1 1 Lakeside Drive - $1,610,000 | $3,800,000 | $1,691,046 $800,000 $1,308,954 | Advertisement: January | Public Hearing Requested
intersection improvements 2003 Projected Ad Date:
at Beechwood Drive, September 2005
School Lane, Bailey
Road, Showalter Road,
Winders Lane, and
Yorkville Road. Several
of these areas overlap
and will be designed with
full-width turn lanes
between intersections.
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2 2 Dare Road--install aleft | $762,000 - $762,000 -0- -0- Contract awarded; Projected Completion:
turn lane along ($200,000 construction underway | Spring 2003
westbound lane at Revenue
Constitution Drive; Sharing)

3 3 Big Bethel Road - $1,234,000 | $2,665,000 | $1,572,559 $389,728 $702,713 Advertisement: August | Projected Ad Date:
intersection improvements 2002 February 2005
at Route 134 and Route
171 intersections;

4 4 Fort Eustis Boulevard | $5,690,000 | $5,367,056 | $6,234,000 -0- Advertisement: June Projected Ad Date for
Extension - construct a RSTP; 2003 segment between Route 17
new road on a new $133,056 and Old York-Hampton
location between the Revenue Highway: April 2004
current terminus at Patriot Sharing
Square Shopping Center
and Goodwin Neck Road
at its intersection with
Seaford Road

5 5 Penniman Road - $900,000 | $2,247,000 $350,000 -0- $1,897,000 | Advertisement: May Public Hearing Requested
reconstruct using a curb 2003 Projected Ad Date: July
& qutter section from 2007
Alexander Lee Parkway
to Fillmore Drive

6 6 Cary’s Chapel Road — | $935,000 | $2,015,000 $769,087 -0- $1,245,913 | Advertisement: July Utilities relocated

intersection widening and
improvement at Victory
Boulevard (Route 171) --

2002

Projected Ad Date: July
2006
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7 7 Water Country $850,000 |$2,766,363 $604,000 -0- $2,212,163 Advertisement: January | Additional $437,000 in
Parkway - relocation / ($167,000 2005 Revenue Sharing Program
reconstruction of Segment| Revenue funds approved in July
between Route 199 and Sharing) 2002;
Penniman Road -- Projected Ad Date: July
2008
8 8 Grafton Drive/Burts $650,000 | unavailable $50,000 -0- n.a. Advertisement: July $50,000 in Revenue
Road - Realign Grafton 2004 Sharing Funds to be used
Drive/Route 17 for Survey and Preliminary
intersection and Environmental Review work
reconstruct to only
approximately 0.2 mile
north of Route 17 Design/Construction not in
6-Year Plan
9 9 Burts Road - Realign| $1,850,000 | unavailable $25,000 -0- n.a. Advertisement: July $25,000 in previous funding
and reconstruct from 0.3 2005 to be used for Survey and
mile south of Route 17 to Preliminary Environmental
realigned Grafton Review work
Drive/Route 17 Design/Construction not in
intersection 6-Year Plan
10 - Burts Road - $3,600,000 | unavailable -0- -0- n.a Advertisement: April Dropped from Six-Year
Reconstruct from 0.3 mile 2006 Plan;
south of Route 17 to Need to investigate shoulder
Oriana Road widening as alternative to

complete reconstruction
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11 10 Yorkville Road - $850,000 | unavailable $25,000 -0- n.a. Advertisement: June $25,000 in previous funding
Improve curve 2006 to be used for
Environmental Review and
preliminary scoping;
investigate possible
construction as a
“maintenance” project rather
than as full scale
redesign/rebulid

12 - Yorktown Road - $1,850,000 | unavailable -0- -0- n.a. Advertisement: July Dropped from Six-Year
reconstruct, with 2006 Plan;

shoulders, from Tabb Investigate shoulder

Lane to Big Bethel Road widening as a maintenance
project as alternative to full
scale redesign/rebuild

13 - Seaford Road - Widen | $2,250,000 -- -0- -0- n.a. Advertisement: beyond | Dropped from Six-Year
shoulders 2007 Plan; Proposed as
maintenance project
involving shoulder widening
and pavement overlay as an
alternative to major project
design
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14 _ Allens Mill Road - $2,350,000 - -0- -0- n.a. Advertisement: beyond | Dropped from Six-Year
Drainage improvements 2007 Plan: investigate shoulder
and spot safety widening as a maintenance
improvement to improve project or as a cooperative
severe curve. -- County/VDOT project in
conjunction with Allen’s Mill
sewer project scheduled late
this decade
15 11 Waller Mill Rail Trail - | $230,000 $275,000 $266,000 $9,000 -0- Preliminary Engineering | Construction underway
provide 20% local match complete
for construction of a multi-
use path parallel to
Airport Road funded by
Enhancements Program
16 12 Cook Road - provide | $20,000 - $20,000 -0- -0- Supplemental CMAQ No change

20% local match for
CMAQ funded Class Il
bikeway between the
northern intersection of
Surrender Road and
Moore House Road

funding allocated for
FYO1-FY-03




